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MEMORANDUM 

'̂ O. Ralph Dollhopf, On-Scene Coordinator 
United States Environmental Protection Agency 
9311 Groh Road, Room 316 
Grosse Isle, Michigan 48138-1697 

Deborah Orr, Remedial Project Manager 
United States Environmental Protection Agency 
77 W. Jackson Boulevard (SE-4J) 
Chicago, Illinois 60606-3590 

FROM: Scott Lockhart, P.E. 

Project Manager 

DATE: September 29, 1 9 9 8 ^ ^ 

RE: Toledo Tie Treatment Site, Monthly Project Report 

PW^MOO 1.100.0094 

Tlie following summary is prepared pursuant to Section V, Item 3.5, of tlie Unilateral 
Administrative Order (UAO) issued to Kerr McGee Chemical, LLC (KMC) on December 24, 
IM97. 

WORK PERIOD: 

August 1, 1998 to August 31, 1998 

SIGNIFICANT D E \ T : L 0 P M E N T S : 

1. Sampling of soil for waste handling purposes on August 3, 1998 
2. Meeting with US EPA on August 4, 1998, to review comments on Time Critical 

Removal Plan 
3. Conference call on August 7. 1998, with OSC as follow up to August 4, 1998, meeting 
4. Collection of second worse case ambient air sample per US EPA request on August 13, 

1998 
5. Meeting with City of Toledo Division of Environmental Services, Monday, August 17, 

1998, to review potential discharge of wastewater to the City's POTW 
6. On-site meeting with OHM/IT on Aug-ist 20, 1998 
7. Resubmittal of Time Critical Removal Flan to US EPA on August 25, 1998 
8, Collection of water sample from on-site frac tank on August 31, 1998 
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PROBLEM: 

1. No specific problems related to current activities were identified in this reporting period 

ANALYTICAL DATA: 

1. Analytical results for August 13, 1998, worse case air sampling event are attached 
2 Analytical results for August 31, 1998, frac tank sampling event are attached 

CORRESPONDENCE: 

1 Me 'Uirandum documenting seep investigation behind RADCO building dated August 
6, 1998 

2. Monthly report dated August 24, 1998 submitted to US EPA 
3. Weekly reports from KMC to US EPA documenting product recovery and site 

inspection activities. Reports dated August 6, 12, 20, and 27 

ANIICIPATED ACTIVITIES NEXT PERIOD: 

1, Continue product recovery on a weekly basis 
1. Continue discussion with City of Toledo regarding infrastructure replacement and 

wastewater discharge 
3. Public information meeting for tenants of industrial park 
4 Potential contractor mobilization, pending approval of removal plan 

ct: .\. Keith Watson, Project Manager, Kerr-McGee 
\V. O. Green III, Esq., Kerr-McGee 
Chris Schraff Esq., Porter, Wright, Morris & Arthur 
.Susana Perdomo, Associate Regional Counsel 
Peter Goetz, Project Coordinator, Kerr-McGee 
Cedric Gibson, Ecology and Environment. Inc. 


